SL	Date	Md. Rajibul Hasan (Team Leader+ Frontend)	Md Fahad Hossain (Backend)	Rahatul Islam (FrontEnd)	Munna (FrontEnd)
1	03-08-2021	Ehsan Marketing Shopping Cart and Review	Boilerplate Creation, Login API, Refresh API, Feasibility Study, Research	EM- Ehsan Marketing Responsive done 20% +	
2	04-08-2021	Ehsan Marketing Shopping Cart and Review	JWT Authetication, UserInfo API, Documentation	EM- Ehsan Marketing Responsive done 70% +	Redux store setup and , demo login
3	05-08-2021	EM- Product Review	ProfileUpdate API, User IP Access, Location Access using Database, Location Access using Third Party API, FInally Documentation	EM-Ehsan Marketing Responsive done 100% +	About page design of user profile
4	07-08-2021	EM- Reg Form Validation	Metrimony Profile Table POST and GET API creation and documentation, Expectation ProfileTable, POST and GET api creation and Documentation	Understanding the responsibilities, Made roadmap on note.	User informantion and private route
5	08-08-2021	WESS React Documentation Study	EM-	Create Several Model, Serializers and API for Jobcategory,Special skills, jobprofile, Disability_info, Education_profile and then finally documentation of these API	Initialized Project and made jobProfile form (incomplete)	Multi step marriage profile edit form design
6	09-08-2021	WESS React Documentation and Shared Component creation	Create model and API for Training,Experience, Project_works,SKills, Certificate model and documentation of API and insert 166Data to Special skills table	Job profile almost done. About 50%	User profile complete login and redirect after login
7	10-08-2021	WESS React Documentation and Shared Component creation	Update,Delete,Detail API for some model , create model and serializer for reference and employer model and All related API for these Model and finally Documentation.	Made Social SIte job profile more than personal info page more than 85%	Marriage profile edit multistep form updated design
8	11-08-2021	WESS Figma Tutorial and Multipage Page creation	Jobpost related models,serializers and APIs added with research and documentation	Ehsan Social site Job Profile designed personal info tab	Marriage profile edit completed, private routing
9	12-08-2021	WESS Figma Tutorial and overlay.	research about project efficiency for using same user of marketing project in different way	Designed the personal info form of job profile Completed almost	login problem solve,
10	14-08-2021	EM Registration Form Captcha and Validation Issue, Figma, Unit testing	Convert project structure and code to single database from multi database	Fixed bug and added some new style and features. Made education form structure initially.	loading button, about section
11	15-08-2021	EM Registration Form-Responsive design and Language	Database data entry, Model rearrange and design admin pannel for social site	Made dynamic employment and education form, fixed major bugs, also have some major bugs yet.	user profile complete
12	16-08-2021	Absent -	Register and Consumer Data update API integrated in EM and created Job Army Experience Profile and related APIs	Successfully completed the design of Ehsan Social site's all "job related forms". Yet to submit functional accuracy and fix some bugs	user icon dropdown
13	17-08-2021	EM Registration Form-Responsive design and Language	Formatted serialized data for consumer profile and social post model	Ehsan Social site personal info completed , remaining no bugs or error.. Separated the personal infos single hook form into two different hook forms to send the data to two different API.	nested user icon dropdown functionality
14	18-08-2021	EM ChatBox Design	ProfilePhoto , Cover Photo model creation, formatted serializer + Response and API creation for those models (LCRUD)	Fixed bug only in Personal info and employment form.	
15	19-08-2021		Profile Photo Active and Cover Photo Active api , Social post LCRUD, Again Research about social post, ER diagram of that and sub models for social posts	hook form will be completed within next working day. Done 10% today	Absent